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Arterial Life Cycle Program (ALCP) – Status Report 

October – December 2006 
 
 
 
ALCP Project Status:  October - December 2006 
 
During this quarter, four Project Overviews were submitted by the City of Mesa, and five Project 
Agreements were initiated by MAG with the City of Mesa.  Additionally in this time period, MAG 
processed two Project Reimbursement Requests, one for the City of Chandler for the Arizona Ave. at 
Ray Rd. intersection improvement project for $481,844.42, and one for the City of Peoria’s Lake 
Pleasant Parkway project for $7,263,000.  
 

Thirty-six projects are slated to be underway and twenty-one of 
these projects are scheduled for reimbursement in FY07.  At 
the end of December, the halfway point for FY07, fourteen 
projects have completed a Project Overview, and three 
projects have begun the reimbursement process. 
 
Table 1, located on pages two and three provides the status of 
the current and advanced projects that are programmed this 
fiscal year.  For each project, information of the progress and 
budget is presented. 
 
The Status field provides a snapshot of what is programmed 

for this fiscal year and the Other Project Information column provides more detailed information.  
Projects that are underway will submit regular progress reports, either with the request for payment or 
by project milestone.  The Regional Funding Reimbursements and Total Expenditure columns provide 
detailed financial information that is updated each quarter.   
 
The preparation for the Fiscal Year (FY) 2008 ALCP began in December.  Meetings with each 
jurisdiction to review ALCP projects began in late December.  Updated project information for 2007-
2012 ALCP Projects was due on January 5, 2007 and information for 2013-2026 ALCP Projects is 
due on February 9, 2007. 
 
 
This is the fourth Status Report for the Arterial Life Cycle Program (ALCP).  Each quarter, MAG staff 
will provide member agencies with an update on the projects in the ALCP.  As the program 
progresses, the information provided in this report will be updated.  This report and all other ALCP 
information is available online at http://www.mag.maricopa.gov/project.cms?item=5034.  
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TABLE 1 
ARTERIAL STREET LIFE CYCLE PROGRAM 

October - December 2006, Status of Projects Underway 
(2006 and Year of Expenditure, Dollars in Millions, Consistent with the June 28, 2006 ALCP) 

  
Project 

Requirement 
Completed Status Regional Funding Reimbursements  Total Expenditures  

Lead Agency & Facility 

PO=Project 
Overview, 

PA=Project 
Agreement 

S=Study, 
P=Pre-
Design, 

D=Design, 
R=Right of 

Way, 
C=Const, 

C/O=Closed 
out 

 
Programmed 
FY07 Reimb. 

Estimated 
Future 

Reimb.:  
FY 2008-

2026 
(2006 $) 

FY07 
Reimb. 
To Date 

 Total 
Reimb.:  
FY 2006-

2026 
(2006 and 

YOE $) 

 
Expend. 
through 
FY 2007 
(YOE $) 

Estimated 
Future 

Expend.  
FY 2007-

2026 
(2006 

Dollars) 

 Total 
Expend.    
FY 2006-

2026 
(2006 

and YOE 
Dollars) 

FY for 
Final 

Constr.   
FY(s) for 
Reimb. Other Project Information 

CHANDLER                             

Arizona Ave. at Chandler Blvd. PO, PA C   3.464     7.346   7.346 2007 2014 Project is nearing completion. 

Arizona Ave. at Elliot Rd. PO, PA D, R, C   3.464     5.363   5.363 2007 2022 Currently under construction. 

Arizona Ave. at Ray Rd. PO, PA D, R, C 3.464   1.196 1.196 1.756 5.0 1.756 2007 2007 
Have received 3 Project Reimbursement 
Requests. Construction is 30% complete. 

Chandler Blvd. at Dobson Rd. PO, PA D 1.32 2.144 0.013 0.013 0.336 7.349 0.336 2008 2006-08 
The study is 100% complete and design is 
underway. 

Gilbert Rd: Loop 202 to Queen 
Creek Rd.- SEGMENT A PO, PA D   6.317       11.874   2008 2022 

This segment has been advanced.  Design will 
begin in FY07. 

Ray at Alma School Rd PO, PA D 0.363 3.101       9.709   2008 2006-08 
Design will begin in FY07. 

Ray at McClintock (NE Corner 
Only) PO D   3.464       8.603   

2007 & 
2010 2012 

The NE corner of the project is being advanced 
and will be constructed in 2007.  The design is 
underway.  

GILBERT                             

Val Vista Rd:  Warner Rd to 
Pecos Rd   C 3.464 6.705       20.353   2006 

2007-08, 
2015 

Project has been advanced and reimburs. funds 
have been exchanged with Elliot/Cooper & 
Guadalupe/Cooper projects. Reimb. will be in 
2007-2008, 2015. 

Warner Rd.:  Cooper Rd.   D 1.316 2.148       5.619   2008 2006-08   
MARICOPA COUNTY                           

Dobson, Gilbert and McKellips 
Bridge Projects   S   42.797           2015 2015 

Three ALCP Bridge Projects are being studied 
together. 

El Mirage Road Corridor: 
Northern to Bell   S   35.087           2018 2008-18 

Two El Mirage Projects are being studied as a 
corridor. 

Northern Ave.:  Dysart Rd. to 
SR-303L - PHASE 1   P, D 19.016 36.855     3.5 104.4 3.5 2010 2007-10 

Project Design is underway and the 
reimbursement has been deferred from FY06 to 
FY07. 

M.C./MESA 

Power Rd: East Maricopa 
Floodway (EMF) to Galveston - 
SEGMENT A   P,D 2.587 6.826       11.107   2008 2006-08   

Power Rd: Baseline Rd to East 
Maricopa Floodway (EMF) - 
SEGMENT B   D 5.014 2.223       10   2007 2007-08   
MESA                           

Broadway Rd.:  Dobson Rd. to 
Country Club Dr. PO P 0.429 6.387       10.975   2009 2007-09   
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Project 
Requirement 
Completed Status Regional Funding Disbursements  Total Expenditures  

Lead Agency & Facility 

PO=Project 
Overview, 

PA=Project 
Agreement 

S=Study, 
P=Pre-
Design, 

D=Design, 
R=Right of 

Way, 
C=Const, 

C/O=Closed 
out 

 
Programmed 
FY07 Reimb. 

Estimated 
Future 

Reimb.:  
FY 2008-

2026 
(2006 

Dollars) 

FY07 
Reimb. 
To Date 

 Total 
Reimb.:  
FY 2006-

2026 
(2006 and 

YOE 
Dollars) 

 
Expend. 
through 
FY 2007 

(YOE 
Dollars) 

Estimat. 
Future 

Expend.  
FY 2007-

2026 
(2006 

Dollars) 

 Total 
Expend.    
FY 2006-

2026 
(2005 

and YOE 
Dollars) 

Year 
for 

Final 
Constr.   

Years for 
Reimb. Other Project Information 

MESA                           
Country Club Dr.:  University 
Dr. PO P    2.57       3.206   2009 2017   
Dobson Rd.:  Guadalupe Rd. PO P 0.14 2.43       2.796   2009 2007-09   

Gilbert Rd.:  University Dr. PO D, R   2.57       8.1   2007 2021 Design is underway. 

Greenfield Rd: Baseline Rd to 
Southern - SEGMENT A PO D, R 1.401 3.767       7.382   2008 2007-08   

Greenfield Rd: Southern Rd. to 
University Rd. - SEGMENT B   P 0.345 4.432       12.6   2010 2009-10   
McKellips Rd.:  Gilbert Rd. to 
Power Rd   S   20.002       26.95   2013 2007-13   
McKellips Rd.:  Gilbert Rd. to 
Val Vista - SEGMENT A   D, R 1.46 3.138       6.555   2008 2007-08   
McKellips Rd.: Val Vista Rd to 
Higley - SEGMENT B   P 0.34 7.777       11.109   2010 2007-10   
Mesa Dr: Broadway Rd to US-
60    P 0.18 8.424       11.94   2010 2007-10   

Southern Ave:  Country Club 
Dr to Stapley - SEGMENT A   S,D 0.86 7.12       11.3   2009 2007-09   
Thomas Rd:Gilbert Rd to Val 
Vista   D 0.346 4.794       7.269         
PEORIA                           

Beardsley Road Project   D   21.343       43.87   2009 2011-12 Design is underway. 
Happy Valley Rd: Lake 
Pleasant Pkwy to Terramar 
Blvd-SEG. A   D, R   8.649       14.952   2008 2022-24 Design is underway. 
Lake Pleasant Pkwy: Union 
Hills Dr to Dynamite Rd, 4 lane 
portion -    SEGMENT B PO, PA D, R, C 7.263 7.78 7.263 14.286 29.51 12.00 29.51 2006 * 

*Reimbursements are from 2006-2007, 2011-
2012 

PHOENIX                           

Happy Valley Rd: I-17 to 35th 
Avenue - SEGMENT A PO C/O   6.635     7.647   7.647 2005 2023 The Project is complete. 

Happy Valley Rd: I-17 to 35th 
Avenue - SEGMENT B   D   1.917       2.738   2009 2023   

Happy Valley Rd: I-17 to 35th 
Avenue - SEGMENT C   D   2.178       3.111   2009 2024   
SCOTTSDALE                           
SR-101L North Frontage Rd: 
Hayden to Scottsdale Rd-
SEGMENT A   D,R,C 5.474             2007 2007   
SR-101L North Frontage Rd: 
Pima Rd/Princess Dr to 
Hayden   P,D,R 1.191 4.341           2007 2007-08   
SR-101L South Frontage Rd: 
Hayden to Pima     0.123 12.616           2010 2007-10   

Shea Blvd: SR-101L to SR-87   D,R,C   21.343           2008 2021-24   
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ALCP Revenue & Finance: October – December 2006 
 
For the period 
October to 
December 
2006, 
$9,967,676 
was collected 
from tax 
revenues for 
the ALCP 
Regional Area Road Fund (RARF) account, as seen in Table 2.  In this period, the Arterial RARF 
account paid $213,140.54 in Project Reimbursement Requests.  The remaining balance in the RARF 
account at the end of December is $28,339,436.76.  There has not been any expenditures made from 
MAG-Surface Transportation Program (STP) or the Congestion Mitigation Air Quality (CMAQ) arterial 
accounts to date. 
 
Looking at the overall revenues, 
Table 3 shows the tax revenues 
collected in this quarter for the 
overall Maricopa Transportation 
Excise Tax, which are 
$94,930,251.  The tax 
collections came higher than the 
estimated forecast in October, 
while November and December 
came in slightly lower than 
expected.  The quarter 
revenues were slightly lower than estimated. 
 
 
ALCP Amendments and Administrative Adjustments 
 
Since the most recent approval of the FY07 ALCP, there is a need to do an amendment and an 
administrative adjustment to the ALCP.  This section of the ALCP Status report provides background 
information for any necessary Administrative Adjustments or Amendments to the ALCP. 
 
If an ALCP Project is undergoing a Project Update outside of the regular ALCP Update schedule, an 
amendment is required.  There are seven types of Project Updates (Section 220 of the ALCP Policies 
and Procedures): advancing a project, deferring a project, segmenting a project, exchanging two 
projects, substituting a project, changing a project scope, or using Project Savings on another ALCP 
Project.  If any of these updates are needed outside of the normal annual ALCP Update schedule, 
which is shown on the ALCP schedule on page 3 of this report, an amendment is needed. 
 
An administrative adjustment is an adjustment to the ALCP regional reimbursement Project budget(s) 
in the current and later fiscal years of the ALCP, due to actual Project expenditures and regional 
reimbursements.   
 

TABLE 3 
October - December 2006 Regional Area Road Fund (RARF) Collections 

Estimate v. Actual 

  
Estimate Total 

RARF 
Actual Total 

RARF % Difference 
October    $     31,908,000  $       32,028,693  0.4% 

November  $     32,108,000  $       31,565,061  -1.7% 
December  $     31,858,000  $       31,336,497  -1.6% 

Total  $     95,874,000  $       94,930,251  -1.0% 

TABLE 2 
October - December 2006 Regional Area Road Fund (RARF) Collections 

  October November December Total 
Freeways  $     18,000,125  $       17,739,564  $ 17,611,112   $    53,350,801  

Arterial Streets  $       3,363,013  $         3,314,331  $   3,290,332   $      9,967,676  
Transit  $     10,665,555  $       10,511,165  $ 10,435,054   $    31,611,774  

Prop. 400 (total)  $     32,028,693  $       31,565,061  $ 31,336,497   $    94,930,251  
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This is needed when Project expenditures for a Project work phase or Segment in the current and 
later fiscal years are lower than the estimate, causing the 70% regional reimbursement to be less than 
what is programmed in the current ALCP.  The remaining balance of regional funds for the project can 
be moved to another work phase or Segment of the original project that is programmed in the same or 
a later fiscal year.  Regional reimbursement budgets can not be moved from a later fiscal year to an 
earlier fiscal year in an administrative adjustment since this will negatively impact the ALCP cash flow. 
 
Since the latest FY07 ALCP was approved on December 13, 2006, the City of Mesa has made a 
request to amend three projects: McKellips Rd: Gilbert to Power Rd, Southern: Country Club to 
Recker Rd, and Mesa Dr: Broadway Rd to US-60, due to scope changes.  Maricopa County has 
made an amendment and an administrative adjustment request for Power Rd: Baseline to East 
Maricopa Floodway (EMF) due to a project schedule change and lower project costs.  The Val Vista: 
Warner to Pecos Rd project in the Town of Gilbert, the Arizona Ave/Ray Rd intersection project in the 
City of Chandler, and the Ray Rd/Alma School project in the City of Chandler need administrative 
adjustments due to lower project costs that affect the reimbursement in FY07.  These requests will go 
through the MAG Committee starting in January 2007.  Appropriate administrative adjustments will 
also be made to the TIP and the RTP. 
 
 
  
Remaining FY07 Arterial Life Cycle Program Schedule 

 
 

TABLE 4:   Fiscal Year 2006-2007 Arterial Life Cycle Program Schedule 
February Feb 2nd: Information due for ALCP Projects in 2013-2026 for the RTP Update and Air  

      Quality Conformity Analysis (AQCA) 
-     MC, TPC, RC –   ALCP Status Report and any necessary amendments or administrative    
      Adjustments to the FY07 ALCP 
- TRC –TIP Report and RTP Update are presented  for AQCA 

March - MC, TPC, RC –TIP Report and RTP Update are presented  for AQCA 
April - ALCP Working Group – Final review of updated information for the FY08 ALCP 

-     TRC –   ALCP Status Report and any necessary amendments or administrative adjustments  
       to the FY07 ALCP 

April/May - TIP Report and RTP Update undergoes AQCA 

May - TRC - Present Draft FY 08 ALCP 
-     MC, TPC, RC -   ALCP Status Report and any necessary amendments or administrative  
       adjustments to the FY07 ALCP 

June - MC, TPC and RC - Present FY08 ALCP and FY08 ALCP Schedule 

 


